
From: 
Sent: 

To: 
CC: 
Subject: 

FYI .... 

Gilberto lrizarry/DC/USEPAIUS 
6/22/2012 3:03:17 PM 

Eugene Lee/DC/USEPA/US@EPA 

Fw: Dimock- Amendments to Action Memo 

Gilberta "Tito" Irizarry 
Program Operations & Coordination Division, Director 
Office of Emergency Management 
US Environmental Protection Agency, Headquarters 
Tel: (202) 564-7982 
Mobile: (202) 821-8138 
Fax: (202) 564-8333 
-----Forwarded by Gilberta lrizarry/DC/USEPA/US on 06/22/2012 03:02PM-----

llmm: Dennis Carney/R3/USEPA/US 
Gilberta lrizarry/DC/USEPA/US@EPA 
Gerald Heston/R3/USEPA/US@EPA 
04/10/2012 01 :15 PM 
Dimock- Amendments to Action Memo 

Below are the 3 emails confirming verbal approvals to amend the Dimock Action memo. Thanks, den. 

1st Amendment 
----- Forwarded by Dennis Carney/R3/USEPA/US on 04/10/2012 01:10 PM -----

llmm: Dennis Carney/R3/USEPA/US 
"Rich Fetzer" <fetzer.richard@epa.gov> 
"Jerry Heston" <heston.gerald@epa.gov>, "Tito Irizarry" <irizarry.gilberto@epa.gov> 
02/10/2012 09:09AM 
Fw: Dimock- Request for Ceiling Increase 

With this email I am confirming the verbal approval I gave to OSC Rich Fetzer wherein I approved a project ceiling 
increase of $125,000 for the Dimock Residential Groundwater Site in Susquehanna Co., PA. This project ceiling increase 
brings the total project ceiling to $225,000 and was supported by a HQ concurrence in this action as outlined in the 
attached email. 

Dennis P. Carney, Assoc. Div. Director 
Haz Sites Cleanup Division 
EPA Region Ill 

----- Original Message ----
From: Larry Stanton 
Sent: 02/09/2012 09:09PM EST 
To: Dennis Carney 
Cc: Ron Borsellino; Dana Tulis; Gilberta Irizarry 
Subject: Re: Dimock- Request for Ceiling Increase 

Concur. Tito, we will need a hard copy record. 

L 
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----- Original Message ----
From: Dennis Carney 
Sent: 02/09/2012 07:11 PM EST 
To: Larry Stanton 
Cc: Ron Borsellino; Dana Tulis; Gilberta Irizarry 
Subject: Dimock- Request for Ceiling Increase 

Purpose: The purpose of this email is to formally seek your concurrence on an increase to the project ceiling for the 
Dimock Residential Groundwater Site located in Susquehanna Co., PA. The increase proposed is for $125,000 which 
would bring the total project ceiling to $225, 000. Outlined below is the basis for this request. 

Background: On January 19, 2012, Dana Tulis, acting on your behalf concurred on an Action Memorandum (Memo) to 
take actions at the Dimock Residential Groundwater Site including the provision of bulk and bottled water to 4 homes. 
The Action Memo, which I subsequently signed, also on January 19, 2012, also included sampling at approximately 61 
homes. After both PADEP and Cabot declined offers to provide alternate water to the four homes, the OSC used a 
regional ERRS contractor to provide the bulk and bottled water and to support command post logistical support activities. 
Initial estimates were that the original project ceiling would be sufficient for approximately one month. During the course 
of providing water, several unexpected items also arose. One was the higher usage of water than originally expected by 
some residents. The other item was the requirement for some plumbing services to switch some homes from well usage 
back to water buffaloes. At the current time the OSC is closely approaching his project ceiling and expects that he will 
reach his ceiling over the coming weekend. At that point without sufficient funding authorization the OSC would need to 
discontinue the provision of alternate water. 

Over the past three weeks, the OSC has initiated an aggressive and extensive sampling and analytical program which by 
February 14, 2012 will have included approximately 58 homes. To the extent practicable the home well sampling was 
performed in accordance with priorities established by the OSC and documented in the Action Memo. Those priorities 
were in order: the four homes receiving alternate water, an additional 4 homes who had lost access to donated water, the 
balance of homes within the properties covered by the PADEP/Cabot consent order and then all other homes that had 
been identified for potential sampling. While we have fast-tracked the analysis of sampling data for select parameters we 
do not at this point have complete, validated results for all parameters at any particular home, including the four receiving 
alternate water. Therefore, we are not in a position at this time to make an appropriate, scientific determination on halting 
the provision of alternate water. Discontinuing alternate water at this time will result in a situation where homeowners may 
once again be forced to consume and use home well water of uncertain quality, and which the Agency has previously 
determined presents health concern. 

Conclusion: A project ceiling increase of $1250,000 bringing the total project ceiling to $225,000 would enable the OSC 
to continue to provide alternate water to the original four homes for approximately one additional month. Furthermore, the 
OSC is also planning to switch some homes to larger 1000 gallon water buffalo tanks to allow for a more efficient bulk 
water delivery, deal with potential weather issues affecting water delivery and immediately realize a cost savings to the 
government. During that time the Region anticipates having all its analytical results for the four homes. At that point the 
Region would expect to be able to make appropriate determinations on further actions at these four homes, including 
whether it is scientifically appropriate to halt or continue alternate water at those homes. 

Overall, it is noted that the last scheduled home well samples from the round of sampling outlined in the Action Memo will 
be collected on February 14, 2012. Beyond that there will be a few remaining homes where those samples will be 
collected in March 2012. These are homes where residents are on vacation or otherwise not available until that time. For 
the homes sampled through February 14th and allowing approximately 5 weeks for the receipt of validated results for the 
full suite of sample parameters, we expect to have all sampling data by late March. 

Costs: With your concurrence on the proposed ceiling increase, the total project ceiling will breakout as noted below. 

ERRS 
START 
Contingency 

Total 

Proposed 
$200,000 

Current 
$85,000 
$5,000 
$10,000 

$ 10,000 
$ 15,000 

$100,000 $225,000 

Please advise if we need to discuss this request. 
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Dennis P. Carney, Associate Division Director 
Hazardous Site Cleanup Division 
Office of Preparedness and Response 
US EPA- Region Ill 
1650 Arch Street 
Philadelphia, PA 19103 
(W) (215) 814-3241 
(Cell) (215) 514-9310 

2nd Amendment 
----- Forwarded by Dennis Carney/R3/USEPA/US on 04/10/2012 01:10 PM -----

llmm: Dennis Carney/R3/USEPA/US 
Richard Rupert/R3/USEPA/US 
Gerald Heston/R3/USEPA/US@EPA, Richard Fetzer/R3/USEPA/US@EPA, Humane Zia/R3/USEPA/US@EPA 
02/17/2012 02:10PM 
Fw: Request to Provide Alternative Water. 

This email confirms the verbal approval I provided to you minutes ago in which I approved an increase in the scope of the 
removal action at the Dimock Residential Groundwater site. The increase in scope involves providing alternate water to a 
resident designated as HW-47 bringing the total number of homes to receive alternate water to five. There is no change 
in the total project ceiling required for this increase in scope. 

Please document the verbal approval in a Special Bulletin polrep as soon as possible and print the email exchanges 
below and maintain them in the official site file. 

Thanks, den. 

Dennis P. Carney, Associate Division Director 
Hazardous Site Cleanup Division 
Office of Preparedness and Response 
US EPA- Region Ill 
1650 Arch Street 
Philadelphia, PA 19103 
(W) (215) 814-3241 
(Cell) (215) 514-9310 

----- Forwarded by Dennis Carney/R3/USEPA/US on 02/17/2012 02:03 PM -----

llmm: Dana Tulis/DC/USEPA/US 
Dennis Carney/R3/USEPA/US@EPA 
Eugene Lee/DC/USEPA/US@EPA, Gerald Heston/R3/USEPA/US@EPA, Gilberta lrizarry/DC/USEPA/US@EPA, Kathy 

Hodgkiss/R3/USEPA/US@EPA, Larry Stanton/DC/USEPA/US@EPA, Richard Rupert/R3/USEPA/US, Ron 
Borsellino/R3/USEPA/US@EPA 

02/17/2012 01:50PM 
Re: Fw: Request to Provide Alternative Water. 

Yes, we concur. Thanks Dennis. I assume Shawn will send his email to the Administrator and you are working on a desk 
statement in case you are contacted by the press, per 
the outcome of our call earlier today. 

Dana S. Tulis 
Deputy Office Director 
Office of Emergency Management 
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Environmental Protection Agency 
202-564-8600 

llmm: Dennis Carney/R3/USEPA/US 
Larry Stanton/DC/USEPA/US@EPA, Dana Tulis/DC/USEPA/US@EPA 
Gilberto lrizarry/DC/USEPA/US@EPA, Eugene Lee/DC/USEPA/US@EPA, Ron Borsellino/R3/USEPA/US@EPA, Kathy 

Hodgkiss/R3/USEPA/US@EPA, Gerald Heston/R3/USEPA/US@EPA, Richard Rupert/R3/USEPA/US 
02/17/2012 12:58 PM 
Fw: Request to Provide Alternative Water. 

Purpose: The purpose of this email is to formally seek your concurrence to provide drinking water to the 
resident living at[-~~~-~-~-~~;~~~-~~-~-,~;~~;·] Hop Bottom P A. This residence which we have labeled HW -4 7 is located 
within the Dimoc'K·R-esidentiarGroundwater Site (Site). The action memorandum for the Site, dated January 
19,2012 sets forth the description of the Site contaminants and the basis for EPA's action there. The resident's 
potable water supply well (HW-47) was sampled February 8, 2012. The final chemical analytical report 
indicates concentrations of arsenic at greater than 90 micrograms per liter (ug/1 or parts per billion - ppb) both at 
the well head (90. 7 ppb) and the drinking water tap (91.1 ppb) located at the kitchen sink. The maximum 
contaminant level (MCL) for arsenic is 10 ppb. 

The EPA toxicologist, in an opinion dated February 17, 2012, has reviewed the results presented in the final 
chemical analytical report and indicates that the concentrations of arsenic found in HW -4 7 represent a 
significant threat to the resident's health. 

The OSC requests permission to provide alternate water to the resident as soon as possible. This action is 
consistent with the scope of work as described in the action memorandum, in which four homes with elevated 
levels of arsenic and/or manganese were provided alternate water. Providing alternate water to the resident at 
HW-47 will increase the total number of homes receiving water to five. 

Conclusion: Providing alternate water to will mitigate exposure to arsenic by way of drinking water. 
Assessment of the groundwater at the Site is continuing to determine the source of arsenic. Both the PA 
Department of Environmental Protection and Cabot Oil and Gas will be advised of our action pending 
your concurrence. 

Costs: The cost to provide alternate water to the resident can be conducted within the existing approved project 
ceiling for the Site. 

Richard Rupert, 
On-Scene Coordinator 
U.S. EPA 
1650 Arch Street- 3HS31 
Philadelphia, PA 19103 
(215) 814-3463- office 
215 514-8773- mobile 
rupert.richard@epa.gov 

3rd Amendment 

Dennis P. Carney, Associate Division Director 
Hazardous Site Cleanup Division 
Office of Preparedness & Response 
1650 Arch Street- 3HS30 
Philadelphia, PA 19103 
(W) 215-814-3241 
(C) 215-514-9310 
carney .dennis@epa .gov 

----- Forwarded by Dennis Carney/R3/USEPA/US on 04/10/2012 01:10 PM -----

llmm: Dennis Carney/R3/USEPA/US 
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Richard Fetzer/R3/USEPA/US@EPA 
Gerald Heston/R3/USEPA/US@EPA 
03/14/2012 01:54PM 
Fw: Dimock- Request for Ceiling Increase 

Rich, This email confirms the verbal approval I just provided to you over the telephone. This action approves an 
increase of $275,000 in the project ceiling for the Dimock Residential Groundwater site from $225, 000 to $500,000. 
Please document the verbal approval in a Special Bulletin as soon as possible. As we discussed I would also like us to 
prepare over the next couple of weeks an amended Action Memo which consolidates the various verbal approvals that 
have been provided since the original Action Memo was signed on January 19, 2012. 

If there are any questions, please feel free to call me. Thanks, den. 

Dennis P. Carney, Associate Division Director 
Hazardous Site Cleanup Division 
Office of Preparedness & Response 
US EPA- Region Ill 
1650 Arch Street 
Philadelphia, PA 19103 
(W) (215) 814-3241 
(Cell) (215) 514-9310 

----- Forwarded by Dennis Carney/R3/USEPA/US on 03/14/2012 01 :46 PM -----

llmm: Larry Stanton/DC/USEPA/US 
Dennis Carney/R3/USEPA/US@EPA 
Dana Tulis/DC/USEPA/US@EPA, Gerald Heston/R3/USEPA/US@EPA, Gilberto lrizarry/DC/USEPA/US@EPA, Richard 

Fetzer/R3/USEPA/US@EPA, Ron Borsellino/R3/USEPA/US@EPA 
03/14/2012 12:41 PM 
Re: Dimock- Request for Ceiling Increase 

Dennis-

The Office of Emergency Management concurs in raising the ceiling. 

Please keep us posted on further developments. 

Best regards -
Larry 

Lawrence M. Stanton, Director 

Office of Emergency Management (OEM) 
US EPA HQ, 1200 Pennsylvania Ave. 5104A 
Washington DC, 20460 
Office: 202.564.2092 
Cell: 202.568.1396 
Email: stanton.larry@epa.gov 

llmm: Dennis Carney/R3/USEPA/US 
Larry Stanton/DC/USEPA/US@EPA 
Dana Tulis/DC/USEPA/US@EPA, Gilberto lrizarry/DC/USEPA/US@EPA, Ron Borsellino/R3/USEPA/US@EPA, Richard 

Fetzer/R3/USEPA/US@EPA, Gerald Heston/R3/USEPA/US@EPA 
03/09/2012 03:16PM 
Dimock- Request for Ceiling Increase 
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Purpose: The purpose of this email is to formally seek your concurrence on an increase to the project ceiling for the 
Dimock Residential Groundwater Site located in Susquehanna Co., PA. The increase proposed is for $275,000 which 
would bring the total project ceiling to $500, 000. Outlined below is the basis for this request. 

Background: On January 19, 2012, Dana Tulis, acting on your behalf concurred on an Action Memorandum (Memo) to 
take actions at the Dimock Residential Groundwater Site including the provision of bulk and bottled water to 4 homes. 
The Action Memo, which I subsequently signed, also on January 19, 2012, also included sampling at approximately 61 
homes. After both PADEP and Cabot declined offers to provide alternate water to the four homes, the OSC used a 
regional ERRS contractor to provide the bulk and bottled water and to support command post logistical support activities. 
Initial estimates were that the original project ceiling would be sufficient for approximately one month. On February 9, 
2012 after receiving your concurrence I provided a verbal approval to the OSC raising the project ceiling to $225,000. At 
that time we noted that the funding increase would be sufficient for approximately 5 weeks. 

Attached below and embedded into this email is the request I received from the OSC outlining his request for additional 
funding for the project. 

Conclusion: A project ceiling increase of$ 275,000 bringing the total project ceiling to $500,000 would enable the OSC 
to continue to provide alternate water to the original four homes for approximately 10 additional weeks. During that time 
the Region anticipates completing a second round of sampling at a limited set of homes which will include the four homes 
currently receiving water and having all its analytical results for the purpose of making a final determination on any longer 
term need for alternate water. 

Costs: With your concurrence on the proposed ceiling increase, the total project ceiling will breakout as noted below. 

ERRS 
START 
Contingency 

Current 
$200,000 
$ 10,000 
$ 15,000 

Proposed 
$475,000 
$ 10,000 

$ 15,000 

Total $225,000 $500,000 

Please advise if we need to discuss this request. 

Dennis P. Carney, Associate Division Director 
Hazardous Site Cleanup Division 
Office of Preparedness and Response 
US EPA- Region Ill 
1650 Arch Street 
Philadelphia, PA 19103 
(W) (215) 814-3241 
(Cell) (215) 514-9310 

******************************************************* 

March 9, 2012 

Subject: Increase in Dimock Residential Groundwater Site Ceiling 

From: Richard M. Fetzer, OSC 

To: Dennis P. Carney, Director 
Office of Preparedness and Response 

Issue: On January 19, 2012 you approved an action memorandum to take actions at the Dimock Residential 
Groundwater Site including the provision of bulk and bottled water to 4 homes. The action also included 
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sampling at approximately 61 homes. The site ceiling for that action was set at $100,000. In order to 
implement these actions the OSC has used ERRS to provide the bulk and bottled water and to support command 
post logistical support activities. On February 9, 2012, I received your verbal approval to increase the site 
ceiling from $100,000 to $225,000. In documenting that increase, the OSC estimated that the additional 
funding would carry the project through approximately March 10, 2012. The current monthly cost for this 
action for ERRS is estimated at approximately $105,000 which includes a small savings each week resulting 
from reduced water deliveries because of the provision of larger water storage tanks at homes. At the current 
time based on the bum rate we estimate that we have sufficient funding to continue water deliveries through 
approximately March 15th_ 

Estimated Schedule: At the current time based on the first round of sampling results we are proposing to 
continue to provide alternate water to the original 4 homes while a second round of sampling is performed and 
data analyzed. At that point we are pretty confident we will be able to make a determination on whether water 
needs to be provided longer-term or whether we can halt the delivery of alternate water. If a long-term 
arrangement is needed we intend to review options for providing that water as outlined in the original action 
memorandum. Providing sufficient time for the sampling, lab analysis, and QA/QC plus an appropriate 
evaluation of all information to formulate a decision on future actions will result in a need to continue to 
provide water until the middle to the end of May 2012. The cost estimate to continue site operations for those 
approximately 11 weeks is $275,000. In order to continue site operations to May 31, 2012, I am requesting that 
a site ceiling increase be increased by $275,000 raising the ceiling from $225,000 to $500,000. 

Costs: 

Current Proposed 

ERRS $200,000 $475,000 

START $ 10,000 $10,000 

Contingency $ 15 000 $15 000 

$225,000 $500,000 
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